

Sprint 3 Plan

Team StudyPet-Plus | Sprint Period: July 7, 2026 – July 14, 2026

Sprint completion date: July 14, 2026

Sprint Goal

Students can paste course notes and explicitly generate validated, topic-tagged flashcards and multiple-choice quizzes that persist to the database. They can review generated cards using a flip and known/unknown flow, earning initial XP that begins to reflect study activity in the pet widget.

User Stories

Priority	ID	User Story	Pts	Planned Work
1	US-3.1	As a student, I want to paste, save, and manage notes for each course so that I can use my own materials to study.	3	Notes model and per-course/user management UI; basic create, view, edit, and delete.
2	US-3.2	As a student, I want reliable AI generation from my notes so that generated study material has a consistent, safe data shape.	5	Provider interface; Gemini implementation; DeepSeek fallback; .env keys; structured JSON and server-side validation.
3	US-3.3	As a student, I want topic-tagged flashcards generated from notes so that I can study concepts in organized sets.	5	Generate and persist flashcards with question, answer, and topic.
4	US-3.4	As a student, I want a multiple-choice quiz generated from notes so that I can check my understanding.	5	Generate and persist quiz questions with options, correctIndex, and topic.
5	US-3.5	As a student, I want to flip cards and mark them known or unknown so that I can actively review material and receive early XP feedback.	3	Flashcard review UI plus a small XP award for completed reviews.

Planned core total: 21 story points. Estimates are planning estimates and may be refined after implementation starts.

Added Sprint Scope

The following work landed during Week 3 outside the original AI/planner backlog. It is recorded as Sprint 3 scope, but the AI notes-to-study-material path remains the graded MVP priority. Tests, polish, and Definition-of-Done checks must be back-filled before review; park non-core items if they endanger the demo.

ID	Added Feature	Pts	Scope
US-3.6	Study Groups	8	Create/join groups; invite links with expiry/use limits; memberships, roles, channels, messages, and assigned group tasks.
US-3.7	Calendar subscriptions	5	ICS subscriptions, parser, month/day calendar views, group feeds, and calendar task checklist.
US-3.8	Pomodoro timer	2	Dashboard focus-timer widget.
US-3.9	First-run onboarding	5	Setting up a new page after initial sign up that request user to fill in their name, preferred user time zone(with default time zone following user browser time zone), avatar, and later Settings editing.

Added-scope estimate: 20 story points; combined recorded scope: 39 story points. These are provisional planning estimates because the added work was not originally estimated.

Student	Assigned User Story	First Task
Angela	US-3.1 — Notes Management	Create the notes data model for notes stored per course and user.
Mia	US-3.3 — Flashcard Generation	Implement topic-tagged flashcard generation and database persistence.
Jason	US-3.2 — AI provider layer US-3.4 — Quiz Generation US-3.7 — Calendar Subscriptions US-3.9 — User Profile Onboarding	Define the generateFlashcards and generateQuiz provider interface and finalize the Gemini-first / DeepSeek-fallback approach.
Aadithya	US-3.4 — Quiz Generation US-3.5 — Flashcard Review & XP	Implement MCQ quiz generation with options, correctIndex, and topic; then build the flashcard flip and known/unknown review flow with initial XP awards.
Subhangi	US-3.6 — Study Groups US-3.7 — Calendar Subscriptions US-3.8 — Pomodoro Timer	Implement Study Group memberships, roles, and invite authorization first; then complete calendar subscription, Pomodoro timer, and onboarding work.

Team Roles & Board

Student	Role
Jason	Product Owner, Developer
Mia	Scrum Master, Developer
Angela	Developer
Subhangi	Developer
Aadithya	Developer

Initial Burnup Chart

Planned scope: 41 story points. Update actual completed points at each scrum meeting.

Date	Jul 7	Jul 8	Jul 9	Jul 10	Jul 11	Jul 12	Jul 13	Jul 14
Ideal completed points	0	5	10	15	21	26	32	41
Actual completed points	0	TBD	TBD	TBD	TBD	TBD	TBD	TBD

Initial Scrum Board

User Stories	Tasks To Do	Tasks In Progress	Tasks Completed
1 — US-3.1 Notes Management	Notes model paste/store UI create, view, edit, and delete actions		
2 — US-3.2 AI Provider Layer	Provider interface Gemini implementation DeepSeek fallback JSON validation error/rate-limit handling		
3 — US-3.3 Flashcard Generation	Generate flashcards add question, answer, and topic persist validated cards		
4 — US-3.4 Quiz Generation	Generate MCQs add options, correctIndex, and topic persist validated quizzes		
5 — US-3.5 Flashcard Review & XP	Flip-card UI known/unknown controls XP award for completed review		
6 — US-3.6 Study Groups	Invite links and roles channels/messages group tasks and assignees membership authorization		
7 — US-3.7 Calendar Subscriptions	ICS subscription/parser month/day calendar views group feeds checklist fetch guards		
8 — US-3.8 Pomodoro Timer	Dashboard timer widget		
9 — US-3.9 User Profile Onboarding	Name, timezone, and avatar setup browser timezone default Settings editing	Timezone onboarding	

Initial board: US-3.1 through US-3.5 are To Do at sprint planning. The added features are recorded separately because they were introduced mid-sprint; onboarding is marked In Progress.

Scrum Dates

Milestone	Date
Sprint 3 starts	July 7, 2026
TA meeting / plan check	July 10, 2026
Sprint review and completion	July 14, 2026